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I. HEADING

Date:
Subject:
From:
Tel:

TO:
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United States Environmental Protection Agency
Region 10 Emergency Response Unit
POLLUTION REPORT

February 14, 2000

CleanCare Removal Site (CleanCare), Tacoma, Washington

Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Office (206) 553-0279

See Distribution List on last page

POLREP No0.9 (Progress)

. BACKGROUND

Site ID: SSID # 106W

Delivery Order No: 081-10 -02

Response Authority: CERCLA,

CERCLIS No: WASFN1002182

NPL Status: Not Listed (former RCRA site within Commencement
Bay Superfund site)

State Notification: Washington State Department of Ecology referred site
to EPA

Action Memo Status: Signed on December 17, 1999 and January 7, 2000

Removal Start Date: December 17, 1999

Expected Completion Date: March 17, 2001

Site Web Page: www.epa.gov/rl0earth, click Index, click C for

CleanCare. or use URL: http://epainotesl.rtpnc.epa.
gov:7777/r10/cleanup.nsf/sites/CleanCare

I11. SITE INFORMATION

A.

Incident Category

This is a time-critical removal action at an inactive waste management facility

B.

Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47° 16' 25" North and
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longitude 122° 23' 32" West. The site is located in the “Tacoma Tideflats”
area about three miles northeast of downtown Tacoma. The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington. When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze, and spent solvents; and
crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container storage
pads (container storage (CS) CS-4A and CS 4-B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.

Response Information

A.

Situation
1. Current Situation

February 7, 2000 (Monday)

Personnel on site: 4 START, 11 ERRS, 3 USCG,

Weather: Cool, overcast with drizzle

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START sampled water staged for
discharge into sewer system per City of Tacoma. Continued to
inventory RCRA drums. ERRS received rolloffs for crushed oil
filter drums and continued crushing oil filter drums, recorded RCRA
drums by generator and staged RCRA drums over 250 gallons by
generators. Pumped contact water from Baker Tank 1 to Tank 21
for treatment, treated contact water, and circulated treated water in
Tank 22. Pumped non contact water to oil water separator, and oll
water separator to Lincoln Ave. as needed.

February 8, 2000 (Tuesday)

Personnel on site: 4 START, 11 ERRS, 3 USCG, 1 EPA

Weather: overcast, rain, windy, high 45 F

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START sampled surface water
discharge. Continued to inventory RCRA drums. ERRS loaded 3.5
rolloffs with crushed oil filter drums, took meter readings on site and
in Baker Tanks 15 & 16, and cleaned Baker Tanks 15 & 16.
Pumped contact water and non contact water on site to appropriate
areas and pumped 45,000 gallons of waste water out of Baker




Tanks 12, 15, and 1 to Philips Services for off site disposal.
Obtained 4 additional rolloffs for crushed oil filter drums. Disposed
of 2 rolloffs of used oll filter drums.

February 9, 2000 (Wednesday)

Personnel on site: 5 START, 11 ERRS, 3 USCG, 5 EPA

Weather: partially sunny, occasional light rain high of 45 F.

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START continued inventory of RCRA
drums. Finalized work, including amendments, on the Special
Approved Discharge (SAD) application for discharge of treated
water to the City of Tacoma Sanitary Sewer. ERRS continued
recording RCRA drums by generator and staging RCRA drums
totaling over 250 gallons by generator, continued cushing oil filter
drums, wiped down Baker Tank 15, filled 1.5 rolloffs with crushed
oil filter drums and started crushing RCRA drums, removed 2
rolloffs filled with oil filter drums, Pumped water from Tank Farm 1
to Baker Tank 12, removed Baker Tank 15 and placed Baker Tank
16 by the treatment system, and acquired supplies for sampling
Aboveground Storage Tank (AST) T-1 and drums. Additional EPA
personnel were on site supporting the Civil Investigation by
accessing site computers, inventory systems, and searching for
manifests.

February 10, 2000 (Thursday)

Personnel on site: 5 START, 11 ERRS, 3 USCG, 4 EPA

Weather: Clear, light breeze, cold, high lower 40's

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START continued inventory and data
entry for RCRA waste drums, documented sampling of drums in
Building 5, and continued oversight of on site activities. ERRS
continued crushing RCRA drums, started pulling samples from
drums in Building 5 and performed hazard categorization tests, took
samples every 2 feet in AST T-1 located in Tank Farm 1, treated
contact water in Baker Tank 1, and assisted Phillips Services Corp.
loading trucks with contact water from Baker Tanks 1 and 12.
38,400 gallons of contact waste water were removed from the site.

February 11, 2000 (Friday)

Personnel on site: 6 START, 11 ERRS, 3 USCG, 2 EPA

Weather: Overcast, light breeze, high in the mid 40's

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START completed inventory of
RCRA waste drums and continued with associated data entry,
continued oversight of activities on site, received SAD permit from
City of Tacoma for the discharge of treated waste water to the city
sanitary sewer. ERRS cleaned Baker Tank (BT) #1, pumped water




from BT #12 into BT #11, collected samples of oil drums in Building
#5, started cleaning the paint related drums for shipment.

February 12, 2000 (Saturday)

No site activity.

Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site
ceiling, to ask for a $2 million exemption, a 12-month exemption,
and a change of scope was signed. A purchase request was also
signed and ERRS was funded, incrementally, to begin removal

activities.

The State (Washington Department of Ecology) and the City (City
of Tacoma Public Works) continue to provide assistance with
discharge of non-contact storm water.

Drums -

Baker Tanks -

Qil Filter Drums: This week, four 30-cubic yard
rolloffs of used oll filter drums were removed
from the site. A total of nine rolloffs of used oil
filters and four rolloffs of used oil filter drums
have been removed from the site.

RCRA Drums: Finished segregation and
inventory of all non oil filter drums known to be
located on the site (formerly referred to as
RCRA drums).

Oil Drums in Building #5: Started sampling and
collecting data for the oil drums located in the
southern portion of Building #5. The material
from these drums will be pumped into a 6,000
gallon storage tank prior to disposal to reduce
disposal costs.

Started treating and recirculating water in
Baker Tanks in preparation for discharge in
accordance with the SAD. The SAD was
finalized late on Friday so no discharge was
made to the City of Tacoma Sanitary Sewer
System. Baker Tanks are decontaminated and
returned to the vendor after they are emptied.
To date, samples have been taken to
characterize all Baker Tanks on site.



Surface Water - This week, started treating contact surface

ASTs -

Soil -

water and decontamination water with the
temporary waste water treatment system.
Applied for and received a permit for discharge
to the Tacoma Sanitary Sewer. Continued
sampling and pumping non contact surface
water to the Lincoln Ave. ditch, under
agreement with Washington State Department
of Ecology.

AST T-1 was sampled at 2 foot depth intervals
for flash point by the ERRS contractor for
disposal characterization. To date all of the
tanks in Tank Farm 1 (T-1, T-3, T-4, and T-5)
have been sampled.

No work was performed this week regarding
site soils. To date, 14 soil samples were
collected during the assessment phase to
characterize site soils.

A START contracted temporary employee provided assistance to
EPA Civil Investigations by photocopying documents specified.

3. Enforcement

The Region currently has some information regarding potential
responsible parties (PRPs) at the site. EPA intends to gather
additional PRP information during the removal action.

B. Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:

Drums -

Baker Tanks -

organization of drums and documents (manifests &
profile analyses), generator notification, hazard
categorization and disposal tests, and removal of
containers from the site. A meeting at CleanCare is
scheduled for February 22, 2000. At this meeting
generators with wastes stored in drums/containers will
have the opportunity to identify their waste and
schedule a time to remove their waste from the site.
sampling, handling of contents (onsite treatment or off
site disposal), cleaning tanks, and removal of tanks
from the site. The water from some tanks will
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continue to be treated on site and discharged. At the
same time, water from other Baker Tanks will
continue to be shipped off site.

Surface Water - manage surface water as it collects onsite (including
sampling, treatment, and discharge), clean concrete
and asphalt surfaces that currently impact surface
water, establish and implement a long term.
plan/recommendation for surface water management
including possibly construction of an asphalt cap.

ASTs - sampling, handling of contents (off site disposal or
combination of onsite treatment and off site disposal
anticipated), clean tanks, possible dismantling of
some tanks and containment structures and remove
from site

Soll - Possible further sampling prior to excavation,
confirmation sampling, and removal from site or onsite
treatment. Installation of asphalt cap if deemed
necessary.

Next Steps

EPA, ERRS, START, and the USCG Strike Team to continue managing
onsite surface water. Complete the data management for all RCRA
drums, locate and file the manifests for the RCRA drums, and prepare for
generator recovery of waste drums. Treat some Baker Tank water, ship
some of it off site. Discharge treated water to the Tacoma Sanitary
Sewer, in accordance with the Special Approved Discharge (SAD).
Decontaminate Baker Tanks as they are emptied and return them to the
vendor.

Key Issues

Security Off Duty City of Tacoma Police continue with site security.
Discharge of non contact waters Noncontact surface water is being
discharged to the Lincoln Avenue Ditch, as needed, with daily permission
of the Washington State Department of Ecology (DOE). Discharge
requirements established by DOE are being followed.

Management of contact water; Contact surface water (that which falls with
in the secondary containment structures) is being pumped into temporary
storage tanks (Baker Tanks). This water will has been analyzed and
some of it is being treated and discharged and some is being disposed off
site. Performing both tasks simultaneously will reduce the length of time
required to accomplish this task, reduce the associated costs, such as
Baker Tank rental fees, and remove the threat of a release.
Drum/Container Waste; Generators of site waste stored in
drums/containers will have the opportunity dispose of their wastes. This
process will include a meeting on site February 22, 2000.




V. Cost Information

Estimated costs are summarized below

Established Estimated Costs

Ceiling (as of 2/12/00)
EPA $ 150,000 $ 12,920
START $ 350,000 $59,374
ERRS $ 1,100,000 $ 456,860
Coast Guard $ 100,000 $27,714
Total $ 1,700,000 $ 556,868

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.



Vi Disposition of Wastes

Containment-
Waste Migration
Stream Medium Quantity Control Treatment Disposal
used oil solid and 270 cu yd placed liners | removed oil filters from 55 Waste Management delivered to
filters solidified in rolloffs gallon drums and consolidated Olympic View Sanitary Landfill
waste in rolloffs
used oil solid waste | 120 cu yd placed liners | crushed drums with an excavator | Phillips Services Corp. Delivered
filter drums in rolloffs to reduce volume to Bethlehem Steel for recycling.
oily debris | solidified 20 cu yd placed liners | consolidated in rolloffs Phillips Services Corp. delivered
waste in rolloffs to Olympic View Sanitary
Landfill
Contact liquid 19,300 gal | contained in Emerald Petroleum Services’s EPS, to City of Tacoma Sanitary
Rain Water Baker Tank (EPS) water treatment plant Sewer
Contact liquid 83,400 gal | contained in Phillips Services Corp. water Phillips Services Corp. to City of
Rain Water Baker Tank treatment plant Tacoma Sanitary Sewer
Contact liquid Not contained in Treated on Site with Temporary | To City of Tacoma Sanitary Sewer
Rain Water disposed yet | Baker Tank Waste Water Treatment System
Baker solid Tank 15 NA Pressure Washed, and wiped Returned to Vendor (Baker Tanks,
Tanks down Inc.)




Used oll filters have been removed from site to free up room to stage, sort, and
segregate the large volume of drums on site. The drums containing the filters were
located in Building 5, inside of on-site tractor trailer trucks, and co-mingled with
regulated wastes. Currently, the same is being done with the oil drums located in the
southern part of Building 5.

Vil Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Julie Hagensen
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael Kennedy
EPA Region 10 Web page, Attention: Beth Kunz
EPA Region 10, Emergency Response Unit, Attention: OSCs

VI Status

Case Pending.



